

Week #	Deliverables	Due Date
1	Problem Modeling & Data Preparation	05-Jun-26
	finalized problem definition,	
	dataset collection	
	stock features identified	
	initial UI mockup	
	heuristic design draft	
	Presentation and report of week 1	
2	AI Recommendation Engine	12-Jun-26
	stock scoring system	
	investor profile module	
	initial recommendation logic	
	basic visualization	
	Presentation and report of week 2	
3	Optimization Algorithms	15-Jun-26
	hill climbing implementation	
	simulated annealing implementation	
	portfolio optimization results	
	comparison experiments	
	Presentation and report of week 3	
4	Final Integration & Demonstration	19-Jun-26
	complete working MVP	
	final report	
	final presentation	
	oral defense	
	demonstration	